

Kim Catalano Status Report
8/26/2008

It is not going to happen today. Besides battling Murphy's Law, all day I still need to clarify or confirm a number of items which I will try to do over the next few days.. As well, I would prefer to be submitting at least a rough total budget to revise and complete the ASP submittal for D2S Farm's approval. The TIA estimate, proposed work description and schedule of deliverables has not yet been received and will probably be the single biggest cost factor.

I am hoping to be able to start on some form project update before I return from the Kootenays. By that time, Mike with some assistance and input from George and Robert will have the majority, if not all related PT members contributions, posted to the password protected page on the Nanton project website. Rob, George and Mike I am a little apprehensive about including our PT members proposed fee estimates on the website...please consider blacking them. When we can provide a total amount of PT costs for ASP revisions for approval I am copying Steven with each proposal for his review. as they come in.

As per Mike's suggestion I am going to attempt a sample layout based roughly on the project directory and the PT updates that I have received. The emails and attachments will be forwarded to Mike, Robert and George. A PD will be attached hereto for your reference. MMM has been requested as part of their proposal to fill in Project Directory with their Nanton TIA Team's relevant information.